Ken Graff

MHTN Architects, Inc.

## Bid Tabulation Sheet

Owner: Ogden School District
**Project:** Highland Junior High School Remodel
Bids Received in Administration Building Room 210
MHTN Project: 2015033.00

**Bid Date:** Wednesday, July 29, 2015

MHTN ARCHITECTS

| Contractor / Bidder | Bid Form | Bid Security | Unit Bid Prices Noted | Completion Date | Addenda Recvd #1 | Base Bid | Bid Alternates #1 (cafeteria patio) | Total | Notes |
|---|---|---|---|---|---|---|---|---|---|
| Bud Mahas Construction | | | | | | | | | |
| Granite Construction | | | | | | | | | |
| Hogan & Associates Construction | | | | | | | | | |
| Hughes General Contractors | | | | | | | | | |
| J.L. Hardy Construciton | ✓ x | ✓ | ✓ | 8-15-2015 | ✓ | 1,042,238.00 | X | 1,042,238.00 | no price for alt. #1 call List of subs. |
| Merrill Sheriff Construction | | | | | | | | | revised base bid $1,069,574.00 5-1-15 |
| Ray Ward Construction | | | | | | | | | alt. $42,612.00 |
| Valley Design and Construction | | | | | | | | | (See email) |
| Wadman Corporation | ✓ | ✓ | ✓ | 8-15-2015 | ✓ | 1,109,000.00 | 60,000 | 1,169,000.00 | no revision (see email) 5-1-15 |
| Wasatch West Construction | ✓ | ✓ | | | | | | | |
| Zwick Construction | ✓ | ✓ | ✓ | 8-15-2015 | ✓ | 1,328,488.00 | 45,774.00 | 1,374,262.00 | no revision (see email) 5-1-15 |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |