
RFP22-009 Heritage Elementary Reroof Project





Company Name	Attend Pre-bid Walk Through	5% Bid Bond Submitted	Quantity Take Off	Can Meet the Posted Timeline to Start and Complete Project	60 Mill Fee	80 Mil Alternate Bid	Notes
All Weather Waterproofing	Yes	Yes	No	No	\$408,325.00	\$433,620.00	Completion date of August 12 has been crossed out
Contract West Roofing, Inc.	Yes	Yes	Yes	Yes	\$437,700.00		Specified 60 mil won't get here until October-November 2022 80 mil is the same time frame Will check on the high density coverboard. Same cost as 60 mil \$437,700 for the 80 mil PVC SD+. Verified part of Johns Manville line. It is in stock and they can complete in the original time frame and meets or exceeds the base
Heritage Roofing	Yes	Yes	No	No	\$410,800.00	\$439,100.00	Start and Completion date crossed out and dependent on material availability
Perkes Roofing Inc.	Yes	Yes	Yes	No	\$334,200.00	\$362,600.00	Carlisle brand. Per call w/John; product s/b here late summer into the third quarter. 60 mil may be a little quicker than 80 mil kee.
Wood Integrated Solutions	Yes	Yes	Yes	No	\$439,115.00	\$481,215.00	Sarnafil brand. Need to verify start and completion date on projects; no change noted.

Committee Recommends: Based on the time constraints in this RFP, the committee is recommending Contract West Roofing Inc. be awarded the contract using the 80 mil PVC SD+ option.

Bids Due: Thursday March 15, 2022, 2:00 p.m.