

RFP21-018 - Hillcrest Kitchen Project

Ogden City School District

Vendor	Attended Mandatory Pre-Bid Walkthrough	Bid Price	Notes
Corey Malan Construction	Yes	\$294,243.00	Install delayed to 09/15 due to supplier shortages
Jardine Malaska Construction	Yes	\$320,000.00	Est completion 08/18, not withstanding supplier or fabrication delays in the current market
The Committee recommends tabling the project; all bids exceed budget allotted. Project may be bid later in FY22.			
Board Approval - \$200,000			