

**NOTICE FOR RFP 20-003
DOCUMENT 00 31 13**

PRELIMINARY SCHEDULE

PART 1 GENERAL

1.1 SUMMARY

A. This Document includes the preliminary Project Schedule

1.2 PRELIMINARY PROJECT SCHEDULE

Advertise/Solicit for Bids	July 22, 2019 – August 6, 2019
Bids Due (2:00 PM) Procurement office building 1	August 6, 2019
Bid Opening (2:15 PM) maintenance building 11, training room.	August 6, 2019
Bid results and recommendation presented to Governing Board for approval to Award Contract	August 15, 2019
Award/Execution of Contract	August 29, 2019
Project Start Date	September 3, 2019
Project Substantial Completion Date	July 1, 2020
Project Final Completion Date	July 31 st , 2020

SOLICITATION AND BID DOCUMENTS ARE POSTED ON SCIQUEST (UTAH PUBLIC PROCUREMENT PLACE)

[HTTPS://SOLUTIONS.SCIQUEST.COM/APPS/ROUTER/SUPPLIERLOGIN?CUSTORG=STATEOFUTAH](https://solutions.sciquest.com/apps/router/supplierlogin?custorg=stateofutah)

END OF DOCUMENT